10.

11.

LOCAL PUBLIC AGENCY QUARTERLY REPORT

Designation number (Des. No.):

Project description:

Quarter:

March (due 4/21), June (due 7/21), September (due 10/21), or December (due 1/21)

Year:

Local public agency:

District:

Crawfordsville, Fort Wayne, Greenfield, LaPorte, Seymour, or Vincennes

Program:

(Group 3, Group 4, Local Bridge, Transportation Enhancement, National
Historic Covered Bridge, Forest Highway, Cooperative Recreational Access)

Project cost* Last Report  Current
a. Preliminary engineering (survey, design,
environmental, geotechnical work, etc.) cost

b. Land acquisition cost

Reimbursable utility cost

Construction cost

Construction inspection cost

ShD OO

Total cost

Schedule Last Report Current
a. Ready for contracts** date

Environmental document
Type:

Statewide CE, Federal CE, EA/FONSI, EIS/ROD
Date Completed:

Date of FONSI for an EA or date of ROD for an EIS
Estimated date it will be complete:

Land acquisition Last Report  Current

Total No. No. Secured No. Secured

Parcels

Estimated date when all parcels will be secured:




12. Permits Required (Yes/No) Date Applied Date Received Date Expires

401

404

DNR
Rule 5
FAA
Other***

All permits were secured as of:
Estimated date when all permits will be received:

13. Status of coordination with utilities/relocation of utilities
Date completed:
Estimated date when complete:

14. Status of railroad coordination
Date completed:
Estimated date when complete:

15. Comments (Explain changes in cost or schedule; list progress since the last report):

16. Prepared by:

Designer Consultant Date

17. Signed by LPA:

Name Title Date

Send (by e-mail or mail) to the appropriate District Local Programs Coordinator.

*Submission of this form does not constitute a request for or approval of additional federal
funds.

**Ready for Contracts date is 13 weeks before bids are opened.

***Please specify the type of other permit.



